COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2018

ESTI MATE SUMVARY 14: 16: 22
CONTI D: C20872 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20872-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TIVE ALLOW 110 WORK DAYS
RL CRI TI CAL CULVERT REPAIR FY1 PERCENT TINME:  47.73 ORI G TI ME ALLON 110 WORK DAYS
PRQJIECT NO. NHPPR100- 242
RL CRITI CAL CULVERT REPAIR FY17
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
BOULDER, REG ON 1 ELBERT
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 04/ 28/ 2018 DATE TIME STARTED 01/25/2018
275 E 64th AVENUE DATE LET 08/ 17/ 2017 DATE WORK BEGAN 01/ 25/2018
DATE AWARDED 09/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/21/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/25/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,026, 739. 00 PARTI Cl PATI NG $ 1, 600. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,974,757.00 NON- PARTI Cl PATI NG 1,533, 461. 10 941, 136. 10
PERCENT COVPLETE: 75. 74% TOTAL EARNI NGS 1,535, 061. 10 941, 136. 10
FUNDS AVAI LABLE: $ 491, 677. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,535, 061. 10 941, 136. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -29, 621. 36 -14,737. 61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 505, 439. 74 926, 398. 49
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,505, 439. 74 926, 398. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 9 728,7355.745 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00010

0015

202- 00200

0020

202- 01130

0025

202- 05004

0030

203- 01594

0035

203- 01597

0040

203- 02330

0045

206- 00000

0050

206- 00100

0055 206-00510

C20872
20872-BI D
NHPPR100- 242

| TEM
DESCRI PTI ON

Tree Trinm ng

of Tree

Renoval

of Sidewal k

Renoval

of Guardrail

Renoval

Type 3

Sawi ng Concrete (4 Inch)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Class 1)

Filter Material (Class A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
HOUR
350. 00000
0. 000
EACH
2, 300. 00000
65. 000
5%
35. 00000
50. 000
LF
29. 00000
375. 000
LF
4.00000
40. 000
HOUR
118. 00000
10. 000
HOUR
300. 00000
40. 000
HOUR
50. 00000
74.000
oy
150. 00000
30. 000
(%
335. 00000
10. 000
oy

525. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000
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ESTI MATE RUN 05/ 01/ 2018

750.

2,625

.00

.00

.00

.00

.00

.00

.00

.00

00

00

14:16: 22

AMOUNT

700

236.

750.

2,625

00

.00

.00

.00

.00

00

.00

.00

00

.00

00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20872-BI D ESTI MATE RUN 05/ 01/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0004 14: 16: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 175. 000 2,362.50
13. 50000 175. 000 2,362.50
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 208-00035 Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00
7.85000 0. 000 0. 00
0075 208-00045  Concrete Washout Structure 12. 000 3. 000
EACH 4.000 1, 800. 00
450. 00000 7.000 3,150. 00
0076 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 4.000 200. 00
50. 00000 4. 000 200. 00
0085 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 0. 000
HOUR 4.000 460. 00
115. 00000 4.000 460. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 208-00207 Erosi on Control Managenent 12. 000 2.000
DAY 7.000 1, 750. 00
250. 00000 9. 000 2, 250. 00
0100 210-01130 Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 211-02277  Cement Grout (Voids) 85. 000 3.500
cY 31. 500 59, 850. 00

1, 900. 00000 35. 000 66, 500. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 212-00006

0115

212-00028

0120

212-00032

0125

212- 00050

0130

213-00002

0135

213- 00061

0140

216- 00201

0145

217-00020

0150

240- 00000

0155

240- 00010

0160 403-00721

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1.300
ACRE
3, 000. 00000

0.100
ACRE
24, 400. 00000

*Soi | Condi tioning 1.300
ACRE
7, 000. 00000
*Sod 800. 000
SF
4.00000
*Mil ching (Weed Free Hay) 1.300
ACRE
5, 500. 00000
*Mul ch Tackifier 260. 000
LB
13. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 246. 000
Cl ass
SY
17. 00000
Her bi ci de Treat nment 12. 000
HOUR
180. 00000
*Wldlife Biologist 0. 000
HOUR
165. 00000
*Renoval of Nests 0. 000
HOUR
85. 00000
*Hot M x Asphalt (Patching) (Asphalt) 0. 000
SY

230. 00000

QrY TH'S PERI OD
QTY TO DATE

. 130
. 160
. 290

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.130
. 000
. 130

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 05/ 01/ 2018

480.

4,182

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

14:16: 22

AMOUNT

870.

715.

4,182

00

.00

.00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20872-BI D ESTI MATE RUN 05/ 01/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0004 14: 16: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 504-08255  Masonry Landscape Wall (Dry Stack) 175. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0170 506-00218 Riprap (18 Inch) 20. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0175 601-01050 *Concrete Class B (Wall) 38. 000 31. 000
CcY 7.000 10, 990. 00
1, 570. 00000 38. 000 59, 660. 00
0180 601-03000 Concrete Class D 30. 000 0. 000
cY 0. 000 0. 00
680. 00000 0. 000 0. 00
0185 603-00010  Culvert Lining Box Culvert Lining 656. 000 0. 000
SF 656. 000 52, 480. 00
80. 00000 656. 000 52, 480. 00
0190 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 2,001. 000 475. 000
LF 1, 305. 000 522, 000. 00
400. 00000 1, 780. 000 712, 000. 00
0195 603-00058 Cul vert Lining (54 Inch)(Spray Applied) 305. 000 0. 000
LF 305. 000 134, 200. 00
440. 00000 305. 000 134, 200. 00
0200 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 422.000 317.000
LF 105. 000 60, 375. 00
575. 00000 422. 000 242, 650. 00
0205 603-15084 84 Inch Equival ent Corrugated Steel Pipe Arch 16. 000 16. 000
LF 0. 000 0. 00
1, 085. 00000 16. 000 17, 360. 00
0210 604-19710 Inl et Special (Trench Drain) (10 Inch Wdth) 325. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0215 605-00004 4 Inch Non-Perforated Pipe Underdrain 50. 000 0. 000
LF 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 607-11525

0225

612- 00003

0230

614- 00037

0235

619-50080

0240

625- 00000

0245

626- 00000

0250

630- 00000

0255

630- 00007

0260

630- 00012

0265

630- 80335

0270 630-80341

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

Fence (Plastic)

Del i neator (Type I11)

Si gn Panel

( Speci al )

1 Inch Plastic Pipe

Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

100. 000
LF
15. 00000

24.000

60. 00000

12. 000

120. 00000

80. 000
LF
21. 00000

1. 000

8, 000. 00000

1. 000
LS
163, 000. 00000

150. 000
HOUR
30. 00000
94. 000
DAY
300. 00000
27.000
DAY
1, 200. 00000
2.000
EACH
55. 00000
6. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 150
0. 000
0. 150

0. 600
0. 400
1.000

26.500
0. 000
26.500

43. 000
28. 000
71.000

22.000
5. 000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 01/ 2018

65, 200

8, 400

6, 000

.00

.00

.00

.00

.00

00

.00

00

00

.00

.00

14:16: 22

AMOUNT

1, 200

163, 000

795.

21, 300

32, 400

.00

.00

.00

.00

00

00

00

00

00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20872-BI D
PRQIECT NHPPR100- 242 ESTI MATE NO 0004
CURRENT PREV QTY/
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD
NO. NO. DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 630-80342  *Construction Traffic Sign (Panel Size B) 36. 000 12. 000
EACH 12. 300
92. 00000 24.300
0280 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 2.000
EACH 3. 400
80. 00000 5. 400
0285 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000
520. 00000 0. 000
0290 630-80359 *Portabl e Message Sign Panel 60. 000 0. 000
DAY 0. 000
92. 00000 0. 000
0295 630-80360  *Drum Channel i zi ng Device 150. 000 14. 000
EACH 20. 200
24.00000 34. 200
0296 630- 80370 Conc Barrier (Tenp) 180. 000 0. 000
LF 162. 000
31. 00000 162. 000
0300 630-80380 *Traffic Cone 100. 000 14.000
EACH 20. 200
6. 00000 34. 200
0305 630-80392 *St ackabl e Tubul ar Mar ker 50. 000 0. 000
EACH 0. 000
16. 00000 0. 000
0310 630-85041 *Mbbi | e Attenuator 30. 000 0. 000
DAY 0. 000
900. 00000 0. 000
0315 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
0320 700-70011 F/ A Partnering 3, 300. 000 0. 000
FA 0. 000

1. 00000 0. 000
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ESTI MATE RUN 05/ 01/ 2018

1,131.

272.

484.

5,022

121.

60

.00

.00

00

.00

.00

.00

.00

14:16: 22

AMOUNT

2,235

432.

820.

5,022

205

60

00

.00

.00

80

00

20

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20872-BI D ESTI MATE RUN 05/ 01/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0004 14: 16: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70320 F/ A Sprinklers 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70390 F/ A Wetl and Restoration & Repl acement 7,700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,025, 139.00 $ 941,136.10$ 1, 533, 461. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 1, 600.00 $ 0.00$ 1, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2,026, 739.00 $ 941, 136.10% 1, 535, 061. 10



